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ESTIMATE RUN 07/30/2002

ESTIMATE SUMMARY 14:47:28

CONTID: C13449         ESTIMATE NO: 0003 PROG 1999

PCN: 13449-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25, Ray Nixon South PERCENT TIME:

PROJECT NO: IM 0252-346                   

I-25, Ray Nixon South

NAME OF ROAD: I25

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EDW. C. LEVY CO. dba SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 07/25/2002 DATE TIME STARTED 04/17/2002

2635 DELTA DRIVE DATE LET 02/21/2002 DATE WORK BEGAN

 DATE AWARDED 03/01/2002 DATE TIME STOPPED 12/11/2002

 DATE CONTRACT EXECUTED 03/22/2002 DATE ACCEPTED 12/11/2002

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 04/17/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,373,736.84 PARTICIPATING $ $ 516,732.22

AWARD PROJECT AMT: 3,269,421.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,194.04

SECURITIES ENCUMBERED 5,194.04

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.75

WORK DAYS

WORK DAYS

56.82%

1,456,699.73

516,732.22

516,732.22

516,732.22

$

$

$

$

1,917,037.11

0.00

1,917,037.11

0.00

1,917,037.11

-18,774.73

18,774.73

1,917,037.11

0.00

AMOUNT DUE 1,917,037.11 516,732.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 516,732.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

58.5 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 13449-BID    ESTIMATE RUN 07/30/2002

PROJECT: IM 0252-346                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF END SECTION 0.000

0.000

202-00037  
 

6.000

EACH

240.00000 0.000.000

0.00

0010 *REMOVAL OF DELINEATOR 498.000

12.000

202-00090  
 

522.000

EACH

7.00000 3,570.00510.000

84.00

0015 REMOVAL OF CURB 3,082.000

604.000

202-00201  
 

4,028.000

LF  

3.00000 11,058.003,686.000

1,812.00

0020 REMOVAL OF ASPHALT MAT 45.000

0.000

202-00220  
 

45.000

SY  

8.00000 360.0045.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 193,774.730

0.000

202-00240  
 

193,774.730

SY  

0.50000 96,887.37193,774.730

0.00

0030 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

2,699.000

LF  

4.70000 0.000.000

0.00

0035 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

3.000

202-00500  
 

6.000

EACH

1,400.00000 5,600.004.000

4,200.00

0040 *REMOVAL OF FENCE 1,352.000

0.000

202-01000  
 

9,557.000

LF  

0.60000 811.201,352.000

0.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 10,611.000

26.500

202-01130  
 

12,106.500

LF  

2.15000 22,870.6310,637.500

56.98

0050 *REMOVAL OF END ANCHORAGE 41.000

10.000

202-01300  
 

58.000

EACH

84.00000 4,284.0051.000

840.00

0055 *PLUG CULVERT 1.000

0.000

202-04001  
 

1.000

EACH

660.00000 660.001.000

0.00
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PCN: 13449-BID    ESTIMATE RUN 07/30/2002

PROJECT: IM 0252-346                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CLEAN CULVERT 0.000

0.000

202-04002  
 

9.000

EACH

2,400.00000 0.000.000

0.00

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,194.350

6,500.250

203-00060  
 

16,466.000

CY  

6.00000 82,167.6013,694.600

39,001.50

0070 BLADING 12.000

15.000

203-01500  
 

203.000

HOUR

110.00000 2,970.0027.000

1,650.00

0075 DOZING 0.000

0.000

203-01550  
 

0.000

HOUR

130.00000 0.000.000

0.00

0080 TOPSOIL 368.000

159.850

207-00205  
 

8,500.000

CY  

3.30000 1,741.91527.850

527.51

0085 *EROSION BALES (WEED FREE) 92.000

0.000

208-00011  
 

124.000

EACH

13.00000 1,196.0092.000

0.00

0090 *SILT FENCE 2,717.000

0.000

208-00020  
 

2,717.000

LF  

3.15000 8,558.552,717.000

0.00

0095 SEDIMENT REMOVAL AND DISPOSAL 0.000

27.000

208-00110  
 

296.000

CY  

6.00000 162.0027.000

162.00

0100 EROSION CONTROL SUPERVISOR 4.500

4.500

208-00205  
 

35.000

HOUR

38.00000 342.009.000

171.00

0105 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

47.000

EACH

79.00000 0.000.000

0.00

0110 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

7.000

EACH

53.00000 0.000.000

0.00
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PCN: 13449-BID    ESTIMATE RUN 07/30/2002

PROJECT: IM 0252-346                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

67.000

ACRE

310.00000 0.000.000

0.00

0120 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

67.000

ACRE

280.00000 0.000.000

0.00

0125 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

5,000.000

LB  

2.10000 0.000.000

0.00

0130 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 82.110

0.000

403-00720  
 

693.790

TON 

85.00000 6,979.3582.110

0.00

0135 HOT BITUMINOUS PAVEMENT (ASPHALT) (3 YEAR WARRANTY) 27,380.330

10,316.770

403-01000  
 

61,373.510

TON 

28.95000 1,091,331.0537,697.100

298,670.49

0140 *HOT BITUMINOUS PAVEMENT 3 YEAR WARRANTY 0.000

0.000

403-01001  
 

1.000

L S 

52,500.00000 0.000.000

0.00

0145 EMULSIFIED ASPHALT (SLOW-SETTING) 8,647.950

2,879.880

411-10255  
 

18,707.780

GAL 

1.00000 11,527.8311,527.830

2,879.88

0150 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

41.000

CY  

315.00000 0.000.000

0.00

0155 *WATERPROOFING (MEMBRANE) 0.000

1,121.720

515-00120  
 

1,121.720

SY  

10.00000 11,217.201,121.720

11,217.20

0160 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

1,080.000

LF  

11.00000 0.000.000

0.00

0165 *CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

85.200

CY  

400.00000 0.000.000

0.00
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PCN: 13449-BID    ESTIMATE RUN 07/30/2002

PROJECT: IM 0252-346                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 FLY ASH SLURRY 0.000

9.000

601-10310  
 

9.000

CY  

155.00000 1,395.009.000

1,395.00

0175 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

9,768.100

LB  

1.00000 0.000.000

0.00

0180 48 INCH STEEL END SECTION 3.000

0.000

603-30048  
 

6.000

EACH

1,900.00000 5,700.003.000

0.00

0185 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,355.000

580.000

606-00301  
 

12,412.500

LF  

11.00000 65,285.005,935.000

6,380.00

0190 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

31.000

EACH

385.00000 0.000.000

0.00

0195 *TRANSITION TYPE 3G 12.000

5.000

606-01370  
 

23.000

EACH

770.00000 13,090.0017.000

3,850.00

0200 *TRANSITION TYPE 3H 0.000

1.000

606-01380  
 

19.000

EACH

430.00000 430.001.000

430.00

0205 *END ANCHORAGE TYPE 3K 0.000

3.000

606-01390  
 

6.000

EACH

700.00000 2,100.003.000

2,100.00

0210 *END ANCHORAGE (NONFLARED) 3.000

0.000

606-02003  
 

4.000

EACH

1,600.00000 4,800.003.000

0.00

0215 *END ANCHORAGE (FLARED) 19.000

8.000

606-02005  
 

27.000

EACH

1,200.00000 32,400.0027.000

9,600.00

0220 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

99.000

LF  

93.00000 0.000.000

0.00



CONTID: C13449         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13449-BID    ESTIMATE RUN 07/30/2002

PROJECT: IM 0252-346                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

2,699.000

LF  

47.00000 0.000.000

0.00

0230 *FENCE BARRIER WITH METAL POSTS 0.000

0.000

607-21300  
 

9,557.000

LF  

1.50000 0.000.000

0.00

0235 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

320.000

EACH

12.00000 0.000.000

0.00

0240 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

120.000

EACH

15.00000 0.000.000

0.00

0245 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

96.000

EACH

19.00000 0.000.000

0.00

0250 18 INCH CULVERT PIPE 22.000

0.000

617-00018  
 

37.000

LF  

87.00000 1,914.0022.000

0.00

0255 48 INCH CULVERT PIPE 120.000

0.000

617-00048  
 

140.000

LF  

100.00000 12,000.00120.000

0.00

0260 *CONSTRUCTION SURVEYING 0.440

0.160

625-00000  
 

1.000

L S 

38,000.00000 22,800.000.600

6,080.00

0265 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

275,000.00000 275,000.001.000

110,000.00

0270 *PAVEMENT MARKING PAINT 1,029.520

205.070

627-00001  
 

1,687.200

GAL 

38.00000 46,914.421,234.590

7,792.66

0275 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

432.000

GAL 

63.00000 0.000.000

0.00
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PCN: 13449-BID    ESTIMATE RUN 07/30/2002

PROJECT: IM 0252-346                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONTROL INSPECTION 20.000

12.000

630-00007  
 

81.000

DAY 

52.00000 1,664.0032.000

624.00

0285 *TRAFFIC CONTROL MANAGEMENT 42.000

16.000

630-00012  
 

124.000

DAY 

440.00000 25,520.0058.000

7,040.00

0290 *FLASHING BEACON (SOLAR) 3.000

0.000

630-80002  
 

6.000

EACH

500.00000 1,500.003.000

0.00

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.500

0.000

630-80341  
 

9.000

EACH

42.00000 63.001.500

0.00

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.000

2.000

630-80342  
 

50.000

EACH

84.00000 2,100.0025.000

168.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 18.000

0.000

630-80343  
 

37.000

EACH

94.00000 1,692.0018.000

0.00

0310 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

5,000.00000 5,000.001.000

0.00

0315 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000

0.000

630-80358  
 

4.000

EACH

525.00000 1,050.002.000

0.00

0320 *DRUM CHANNELIZING DEVICE 90.000

0.000

630-80360  
 

300.000

EACH

42.00000 3,780.0090.000

0.00

0325 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000

0.000

630-80363  
 

20.000

EACH

52.00000 520.0010.000

0.00

0330 CONCRETE BARRIER (TEMPORARY) 200.000

0.000

630-80370  
 

400.000

LF  

24.00000 4,800.00200.000

0.00
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PCN: 13449-BID    ESTIMATE RUN 07/30/2002

PROJECT: IM 0252-346                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *TRAFFIC CONE 225.000

0.000

630-80380  
 

450.000

EACH

5.00000 1,125.00225.000

0.00

0340 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000

0.000

630-85006  
 

2.000

EACH

2,900.00000 2,900.001.000

0.00

0345 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0350 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

200.000

EACH

1.00000 0.000.000

0.00

0355 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A QUALITY INCENTIVE PAYMENT (ASPHALT)(SMOOTHNESS) 0.000

0.000

700-70025  
 

14,192.000

F A 

1.00000 0.000.000

0.00

0365 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0500 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION 0.000

0.000

900-00006  
 

-2,250.000

DOL 

1.00000 0.000.000

0.00

0505 ADDED ITEM (DOLLAR)/ QUALITY OF WORK, DISINCENTIVE 0.000

0.000

900-00006  
 

1.000

DOL 

1.00000 0.000.000

0.00

0510 ADDED ITEM (DOLLAR)/ LANE RENTAL FEE 0.000

0.000

900-00006  
 

-66,462.000

DOL 

1.00000 0.000.000

0.00
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PCN: 13449-BID    ESTIMATE RUN 07/30/2002

PROJECT: IM 0252-346                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

0.000

202-00246  
 

1,400.000

SY  

2.48000 0.000.000

0.00

0610 GEOTEXTILE (REINFORCEMENT) 0.000

0.000

420-00300  
 

304.000

SY  

2.00000 0.000.000

0.00

0615 24 IN RCP (CIP) 0.000

0.000

603-01245  
 

24.000

LF  

72.50000 0.000.000

0.00

0620 36 IN RCP (CIP) 0.000

0.000

603-01365  
 

26.000

LF  

117.50000 0.000.000

0.00

0625 SCRAPING 0.000

0.000

203-01560  
 

84.000

HOUR

115.00000 0.000.000

0.00

0630 SOIL RETEN BLANKET (S/C) 0.000

0.000

216-00041  
 

6,762.500

SY  

1.96000 0.000.000

0.00

0635 ADDED ITEM (DOLLAR)/ BRIDGE DECK REPAIRS 0.000

0.000

900-00006  
 

8,517.000

DOL 

1.00000 0.000.000

0.00

CAT 1,899,837.11516,732.223,356,536.84CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,500.00000 8,500.001.000

0.00

0385 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,800.00000 6,800.001.000

0.00

0390 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,900.00000 1,900.001.000

0.00

CAT 17,200.000.0017,200.00CURRENT AMT0400 $ $ $

$ 1,917,037.11516,732.22$3,373,736.84$CURRENT AMTPROJECT TOTAL


